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Alternative Contracting Task Team Notes 
 

 
Date:  November 1, 2011 
 
Place: Turnpike Headquarters (Turkey Lake Plaza) 

 Auditorium A 
   
Time: 9:30 am – 12:00 pm  
 
 
Agenda items: 
 

Introductions & Opening Remarks 
 
Introductions were made. Opening remarks and greetings were made by Mr. 
Sadler and Mr. Burleson. 

 
New Business: 
 
 

1. Comments / Feedback from May 2011 Statewide FICE Conference  – 
(David Sadler) 

a) LOI and RFP and the DB processes should be alike in all districts.  

b) DB is best on certain projects and these should be selected. 

c) A lot is asked for deliverables at various stages of calculations and 

submittals.  More than often seems necessary. 

d) There needs to be consistency in grading.  Some use 100 point system 

and others 1000 point system.  At least two presenters favored the 1000 

point system verbally. 

e) The selection process requires too much of designers, it is very costly up 

front. 

f) You don‟t need the same level of details on DB plans as you do on 

conventional. 

g) The “alternative technical concept”…should the suggesting contractor be 

the owner of the idea, or is it OK for the scope to change to reflect the 

innovative idea? 

h) The “schedule of values” should be done after the award, not before. 

i) If it is a lump sum contract, don‟t get involved in too much detail prior to 

award. 

j) Contractors don‟t think the designers have enough liability insurance. 

k) Less unknowns = less contingencies = better bids 
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l) Suggestion was made to look at the spread of DB teams of both 

consultant and contractors. 

m) Past experience is part of the selection/grading process and if you are 

getting started, you don‟t have any. 

n) How much value should be placed on innovation?  How many points to 

add?  

o) There is so much inconsistency in assigning grades.  Try to remove as 

much subjectivity as possible. 

 

The comments & perspectives from the May 2011 S/W FICE Conference 

were reviewed and discussed.  The group discussed various ways to 

foster consistency with the D-B program (i.e. 100 point scale on all ASDB 

projects, etc.). With regard to item G. it was discussed that addendums to 

the RFP should only be issued if an approved ATC deviates from the 

original RFP.  With regard to item H. it was determined that a SoV should 

not be required pre-award (i.e. as part of the Bid Price Proposal) except 

for D-B Finance projects (which is a requirement of the RFP for those 

projects). The boilerplate RFP only requires a SoV be submitted and 

approved prior to invoicing.  At least 2 of the 8 districts currently require a 

SoV to be submitted as part of the Bid Price proposal but this practice will 

cease.  Also, the SoV format should be that of the boilerplate example as 

listed on the SCO website: 

http://www.dot.state.fl.us/construction/DesignBuild/DBDocuments/ProjectS

cheduleOfValues.docx .  

Development of a SoV to the level of a department generated CES should 

not be required by department personnel or its representatives.  With 

regard to Item J., this item was not seen as a concern for the group. 

   

2. Cost Savings Initiative Proposal – (David Sadler) 

 

The group revisited allowing CSI‟s on D-B projects.  The current 
expectation of the Owner is that innovation should be introduced as the 
technical proposal is developed. Industry views this with concern and 
would like to see CSI‟s allowed on D-B projects.  The proposed CSI 
specification language which may be incorporated into the D-B 
specifications is included herein for review and comment by the ACTT 
group. 

 

 

 

http://www.dot.state.fl.us/construction/DesignBuild/DBDocuments/ProjectScheduleOfValues.docx
http://www.dot.state.fl.us/construction/DesignBuild/DBDocuments/ProjectScheduleOfValues.docx
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3. Deductions for Design Refinements – (David Sadler) 

 

The group discussed various scenarios where changes to the plans post 
development of the technical proposal and post award have occurred 
resulting in “deleted work”.  Industry expressed concern that this 
expectation undermines the intent of the D-B process and views these 
changes as design refinements as opposed to deviations from the 
technical proposal (aka book of promises). It was expressed that this issue 
may be alleviated if CSI‟s were allowed on D-B projects.  It was suggested 
to table this issue until such time as CSI‟s were incorporated into D-B 
projects and re-evaluate this issue after the CSI process has had time to 
work. 

    

4. Timing of Bid Q&A (Before/After submission of Technical Proposal) – 
(David Sadler) 

 

Reviewed and discussed district practices related to the timing of pre-bid 
questions and answers.  Of the districts polled during the meeting, 3 
districts indicated they allow questions to be submitted to the website after 
the technical proposals are submitted, 2 districts indicated they do not 
allow questions to be submitted to the website after the submittal of the 
technical proposal, 1 district uses a “two-step” process and 1 district 
proposed a „two-step” process. It was determined that the timing would be 
consistent with the timing of questions and response for conventional 
projects as follows: 

 
Questions posted to this site before 5:00 P.M. (EST) on the seventh calendar day 

prior to the bid opening, or tenth calendar day prior to the December bid opening, 

will be responded to by the Department. For questions posted after these times, an 

answer cannot be assured. For all questions posted before the deadline, the 

Department will provide and post responses at the same website before 8:00 A.M. 

(EST) on the second calendar day prior to bid opening. 

This will be a change to the July 2012 Division I specifications for D-B 
projects. 

 

5. Design-Build Procurement Procedure – (David Sadler) 

The group discussed a proposal to revise current procurement processes 
for D-B projects such that all qualified firms submitting a responsive LOI 
would be “long-listed”. Under this process, the department would continue 
to “short-list” using current processes & LOI evaluation criteria. Under the 
revised process, “remaining long-listed” firms would be allowed 96 hours 
from the posting of the short-list to notify the department of their election to 
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continue in the procurement process for the project. “Remaining long-
listed” firms electing to continue in the procurement would not be eligible 
for a stipend payment. The ACTT group suggested that any changes to 
the procurement process be vetted through the ACTT group prior to 
implementation and that results be monitored prior to “long-term” 
implementation.  Concerns with this process expressed during the 
meeting were: timing of the 96 hour election period, quality of technical 
proposals submitted by “remaining long-listed” firms, etc.  A proposal to 
consider some of the 12 to 13 long-list & short-list criteria as part of the 
technical proposal evaluation criteria was discussed but was determined 
not to be favorable since those criteria have previously been evaluated as 
part of the procurement process.   

 

6. Design-Build Task Force – (David Sadler) 

 

An update on the efforts underway by the D-B Task Force was provided to 
the group. The task force is currently reviewing the boilerplate RFP for the 
purpose of streamlining the technical proposal requirements, identifying 
and eliminating “prescriptive” requirements of the RFP and refining the 
evaluation criteria.  This group consists of members from FDOT (design & 
construction), FTBA and FICE. Additional updates on the efforts of this 
group will be provided at future meetings.  A concern was raised that if the 
modified procurement process discussed in item 5 above is implemented 
that the efforts of this group may be counterintuitive to the D-B process.  

 

7. Alternative Contracting Steering Committee – (David Sadler) 

 

A proposal was discussed to create a Alternative Contracting Steering 
Committee which would ultimately decide those issues to be addressed by 
the ACTT. The steering committee would be made up of 3 representatives 
from FDOT, FTBA and FICE respectively.  Joe Gomez (FICE), Bob 
Burleson (FTBA) and David Sadler (FDOT) will nominate 3 steering 
committee members from their respective organizations for consideration.  

 

8. Right of Way on Design-Build projects – (Alan Autry) 

 

Discussed RFP language to be used when a D-B firm proposes the use of 
RoW for a project not identified (or allowed) by the RFP and/or concept 
plans developed by the department. Current statutes require that in these 
scenarios, FDOT would be responsible for acquisition of this additional 
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RoW.  The additional RoW language which may be incorporated into the 
RFP is included herein for informational purposes. 

 

9. Length & Content of Technical Proposals to achieve maximum value for 
Department & Industry (Jennifer Vreeland/John Tyler) 

a) What information does Department need to evaluate the Proposal? 

b) What information currently required by Department provides most, least 
or no value as it relates to the evaluation of the Proposal? 

c) What concerns does Industry have regarding cost associated with 
developing the Proposal (where is the most money spent)? 

d) Are there any “Lessons Learned” or “District practices” which should be 
considered for statewide implementation? 

e) How can Q&A process be enhanced to create a more beneficial 
exchange of information?   

The items shown above were reviewed and discussed.  With regard to A., 
this issue is being addressed by the D-B Task Force discussed in 6 
above.  With regard to B., it was mentioned that on simple (i.e. Low Bid D-
B projects) plan sheets could be replaced with less cumbersome and 
complex drawings or sketches as part of the technical proposal. Industry 
expressed concerns over the “prescriptive” requirements of the RFP which 
limit innovations. It was suggested to allow “roll plots” and DVD‟s as 
opposed to hard copies of the plans and technical proposals. With regard 
to E., districts were encouraged to provide a list of questions to D-B firms 
at least 24 hours in advance of the Q&A meetings, 

 

10. ATC and Question/Answer Meetings – (Alan Autry) 

 

Raised awareness of the July 2011 statue changes which allow ATC & 
Q&A meetings to be exempt from public meeting. This change is now 
listed in the D-B procurement procedure, guidelines and RFP‟s. 

 

11. Performance Evaluations on D-B projects – (Alan Autry) 

 

Advised the group of the departments procedure for evaluating the areas 
of Quality and Constructability once D-B projects are Final Accepted.  
These evaluations will be performed for all Major Work Classes identified 
in the project advertisement.  Evaluation forms have been created 
specifically for D-B projects and will be sent to SCO and the information 
will be made available for proposal evaluators to use when evaluating 
LOI‟s on future D-B projects.  
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12. Boilerplate RFP Updates since last ACTT meeting – (Alan Autry) 

a) Written Clarification Letter (Section III; subsection E) 

Requirements for D-B firm to submit a written clarification letter 
within 1 week of the Q&A session 

b) Drilled Shaft Foundations for Miscellaneous Structures (Section V; 
subsection B and Section VI; subsection B) 

Added Design and Construction criteria to the boilerplate RFP 
addressing Geotechnical Services and foundation requirements 
for these types of structures 

c) Contract Duration (Section V; subsection I) 

Schedule submitted with Technical Proposal required to identify if 
work activity durations are based on calendar days or working 
days (Follow-up from 3/31/2011 ACTT meeting) 

d) Utility Coordination (Section VI; subsection C) 

Boilerplate RFP includes a table to be completed by the 
department listing UA/O‟s identified by the department which may 
be impacted by the project and identifies the UA/O‟s 
reimbursement eligibility 

e) Proposal Requirements 

Instructions added to the boilerplate RFP documents and D/B 
guidelines which tell RFP developers to ensure that the Proposal 
Requirements align with the Evaluation and Design/Construction 
Criteria for the project  

f) Financial Qualifications and Project Financial Plan (Section III; subsection 
L) 

Added language developed by Office of Comptroller applicable to 
D-B Finance Projects 

g) DBE Availability Goal (Section IV; subsection A) 

From 8.18% to 8.6% 

h) Use of Department owned RoW (Section V, subsection W) 

Added language which requires department approval prior to D-B 
firm use of department owned RoW. Use of department owned 
RoW is limited to the D-B project(s) governed by the RFP 

i) Special Events (Section VI; subsection L) 

Added language to comply with Roadway Design Bulletin 11-10 

Raised awareness of the recent changes to the boilerplate RFP listed 
above.  The latest version of the boilerplate documents were posted to the 
SCO website on 11/01/2011. 
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13. Open Floor 

 A “Progressive D-B” contracting approach being developed by 
Turnpike was discussed.  This may be a future “pilot” project. 

 Discussion of the minimum number of “short-listed” firms (i.e. 3 as a 
minimum). More firms may be “short-listed” if there is no “clear” 
separation between no. 3 and no. 4 or between no. 4 and no. 5 and 
so on. 

 It was suggested to adjust the schedule for the March 27, 2012 
Liaison Meeting as it may conflict with the Spring 2012 meeting of 
the ACTT. 

 FICE will be conducting a D-B Conference following the 2012 
Construction Conference in Orlando. 

 

14. Date, time and place for next meeting?  March or April 2012. Invitation to 
be sent once meeting schedule is finalized. 
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Item 2: Proposed CSI Specification Language for Review and Comment 

 

4-3.9 Cost Savings Initiative Proposal: 

  4-3.9.1 Intent and Objective: 

   (1) This Subarticle applies to any cost reduction proposal 

(hereinafter referred to as a Proposal) that the Contractor initiates and develops for the 

purpose of refining the Contract to increase cost effectiveness or significantly improve 

the quality of the end result. This Subarticle does not, however, apply to any such 

proposal unless the Contractor identifies it at the time of its submission to the Department 

as a proposal submitted pursuant to this Subarticle. 

   (2) The Department will consider Proposals that would result in net 

savings to the Department by providing a decrease in the cost of the Contract. Proposals 

must result in savings without impairing essential functions and characteristics such as 

safety, service, life, reliability, economy of operation, ease of maintenance, aesthetics and 

necessary standard design features. However, nothing herein prohibits the Contractor 

from submitting Proposals when the required functions and characteristics can be 

combined, reduced or eliminated because they are nonessential or excessive.  

  

   (3) The Department reserves the right to reject at its discretion any 

Proposal submitted that proposes a change in the design of the pavement system or that 

would require additional right-of-way. Pending the Department’s execution of a formal 

supplemental agreement implementing an approved Proposal, the Contractor shall remain 

obligated to perform the work in accordance with the terms of the existing Contract. The 

Department may grant time extensions to allow for the time required to develop and 

review a Proposal. 

   (4) The Department reserves the right to reject at its discretion any 

Proposal submitted which is based on or related to a previously rejected Alternative 

Technical Concept proposal submitted during the procurement process. 

   (5) For potential Proposals, a mandatory concept meeting will be 

held for the Contractor and Department to discuss the potential Proposal prior to 

development of the Proposal.  

  4-3.9.2 Subcontractors: The Department encourages the Contractor to 

include the provisions of this Subarticle in Contracts with subcontractors and to 

encourage submission of Proposals from subcontractors. However, it is not mandatory to 

submit Proposals to the Department or to accept or transmit subcontractor proposed 

Proposals to the Department. 

  4-3.9.3 Data Requirements: As a minimum, submit the following 

information with each Proposal: 

   (1) a description of the difference between the existing Contract 

requirement, including any time extension request, and the proposed change, and the 

comparative advantages and disadvantages. 

   (2) separate detailed cost estimates for both the existing Contract 

requirement and the proposed change. Break down the cost estimates by pay item 

numbers indicating quantity increases or decreases. Identify additional proposed work not 

covered by using pay item numbers in the Basis of Estimates Manual. In preparing the 

estimates, include overhead, profit, and bond within pay items.  
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   (3) an itemization of the changes, deletions or additions to plan 

details, plan sheets, design standards and Specifications that are required to implement 

the Proposal if the Department adopts it. Provide preliminary plan drawings sufficient to 

describe the proposed changes. 

   (4) engineering or other analysis in sufficient detail to identify and 

describe specific features of the Contract that must be changed if the Department accepts 

the Proposal with a proposal as to how these changes can be accomplished and an 

assessment of their effect on other project elements. The Department may require that 

engineering analyses be performed by a prequalified consultant in the applicable class of 

work. Support all design changes that result from the Proposal with prints of drawings 

and computations signed and sealed by the Contractor’s Engineer of Record. Written 

documentation or drawings will be provided clearly delineating the responsibility of the 

Contractor’s Engineer of Record. 

   (5) the date by which the Department must approve the Proposal to 

obtain the total estimated cost reduction during the remainder of the Contract, noting any 

effect on the Contract completion time or delivery schedule. 

   (6) a revised project schedule that would be followed upon 

approval of the Proposal. This schedule would include submittal dates and review time 

for the Department and Peer reviews. 

  4-3.9.4 Processing Procedures: Submit two copies of each Proposal to 

the Engineer or his duly authorized representative. The Department will process 

Proposals expeditiously; however, the Department is not liable for any delay in acting 

upon a Proposal submitted pursuant to this Subarticle. The Contractor may withdraw, in 

whole or in part, a Proposal not accepted by the Department within the period specified in 

the Proposal. The Department is not liable for any Proposal development cost in the case 

where the Department rejects or the Contractor withdraws a Proposal. 

   The Engineer is the sole judge of the acceptability of a Proposal 

and of the estimated net savings in construction costs from the adoption of all or any part 

of such proposal.  

   Prior to approval, the Engineer may modify a Proposal, with the 

concurrence of the Contractor, to make it acceptable. If any modification increases or 

decreases the net savings resulting from the Proposal, the Department will determine the 

Contractor’s fair share upon the basis of the Proposal as modified. The Department will 

compute the net savings by subtracting the revised total cost affected by the Proposal 

from the total cost represented in the original Contract. 

   Prior to approval of the Proposal that initiates the supplemental 

agreement, provide acceptable Contract-quality plan sheets revised to show all details 

consistent with the Proposal design. 

  4-3.9.5 Computations for Change in Contract Cost of Performance: If 

the Proposal is adopted, the Contractor’s share of the net savings as defined hereinafter 

represents full compensation to the Contractor for the Proposal. 

   The Department will not include its costs to process and implement 

a Proposal in the estimate. However, the Department reserves the right, where it deems 

such action appropriate, to require the Contractor to pay the Department's cost of 

investigating and implementing a Proposal as a condition of considering such proposal. 

When the Department imposes such a condition, the Contractor shall accept this 
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condition in writing, authorizing the Department to deduct amounts payable to the 

Department from any monies due or that may become due to the Contractor under the 

Contract. 

  4-3.9.6 Conditions of Acceptance for Major Design Modifications of 

Category 2 Bridges: A Proposal that proposes major design modifications of a 

category 2 bridge, as determined by the Engineer, shall have the following conditions of 

acceptance: 

   All bridge plans relating to the Proposal shall undergo an 

independent peer review conducted by a single independent engineering firm referred to 

for the purposes of this article as the Independent Review Engineer pre-qualified by the 

Department in accordance with Rule 14-75 and who is not the originator of the Proposal 

design Florida Administrative Code. The independent peer review is intended to be a 

comprehensive, thorough verification of the original work, giving assurance that the 

design is in compliance with all Department requirements. The Independent Review 

Engineer’s comments, along with the resolution of each comment, shall be submitted to 

the Department. The Independent Review Engineer shall sign and seal the submittal 

cover letter stating that all comments have been adequately addressed and the design is in 

compliance with the Department requirements. If there are any unresolved comments the 

Independent Review Engineer shall specifically list all unresolved issues in the signed 

and sealed cover letter. 

   The Contractor shall designate a primary engineer responsible for 

the Proposal design and as such will be designated as the Contractors Engineer of Record 

for the Proposal design.  

   New designs and independent peer reviews shall be in compliance 

with all applicable Department, FHWA and AASHTO criteria requirements including 

bridge load ratings. 

  4-3.9.7 Sharing Arrangements: If the Department approves a Proposal, 

the Contractor shall receive 50% of the net reduction in the cost of performance of the 

Contract as determined by the final negotiated agreement between the Contractor and the 

Department. The net reduction will be determined by subtracting from the savings of the 

construction costs the reasonable documented engineering costs incurred by the 

contractor to design and develop a Proposal. Engineering costs will be based on the 

consultant’s certified invoice and may include the costs of the Independent Review 

Engineer in 4-3.9.6. The total engineering costs to be subtracted from the savings to 

determine the net reduction will be limited to 25% of the construction savings and shall 

not include any markup by the Contractor or the costs for engineering services performed 

by the Contractor. 

 

4-3.9.8 Notice of Intellectual Property Interests and Department’s Future 

Rights to a Proposal: 
4-3.9.8.1 Notice of Intellectual Property Interests: The Contractor’s Proposal 

submittal shall identify with specificity any and all forms of intellectual property rights 

that either the Contractor or any officer, shareholder, employee, consultant, or affiliate, of 

the Contractor, or any other entity who contributed in any measure to the substance of the 

Contractor’s Proposal development, have or may have that are in whole or in part 

implicated in the Proposal. Such required intellectual property rights notice includes, but 
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is not limited to, disclosure of any: issued patents, copyrights, or licenses; pending patent, 

copyright or license applications; and any intellectual property rights that though not yet 

issued, applied for or intended to be pursued, could nevertheless otherwise be 

subsequently the subject of patent, copyright or license protection by the Contractor or 

others in the future. This notice requirement does not extend to intellectual property 

rights as to stand-alone or integral components of the Proposal that are already on the 

Department’s QPL or design standard indexes, or are otherwise generally known in the 

industry as being subject to patent or copyright protection.  

4-3.9.8.2 Department’s Future Rights to a Proposal: Notwithstanding 7-3 nor 

any other provision of the Standard Specifications, upon acceptance of a Proposal, the 

Contractor hereby grants to the Department and its contractors (such grant being 

expressly limited solely to any and all existing or future Department construction projects 

and any other Department projects that are partially or wholly funded by or for the 

Department) a royalty-free and perpetual license under all forms of intellectual property 

rights to manufacture, to use, to design, to construct, to disclose, to reproduce, to prepare 

and fully utilize derivative works, to distribute, display and publish, in whole or in part, 

and to permit others to do any of the above, and to otherwise in any manner and for any 

purpose whatsoever do anything reasonably necessary to fully utilize any and all aspects 

of such Proposal on any and all existing and future construction projects and any other 

Department projects.  

Contractor shall hold harmless, indemnify and defend the Department and its 

contractors and others in privity therewith from and against any and all claims, liabilities, 

other obligations or losses, and reasonable expenses related thereto (including reasonable 

attorneys’ fees), which are incurred or are suffered by any breach of the foregoing grants, 

and regardless of whether such intellectual property rights were or were not disclosed by 

the Contractor pursuant to 4-3.9.8.1, unless the Department has by express written 

exception in the Proposal acceptance process specifically released the Contractor from 

such obligation to hold harmless, indemnify and defend as to one or more disclosed 

intellectual property rights. 
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Item 8: ROW Language D-B Guidelines Section 8.1 

 

Following is an example of information which may be included in the RFP to 
address additional right of way acquisition based on the Design-Build Firms 
innovative approach to the project, where the Department will be responsible for 
the acquisition of said right of way: 
 

It is the Department’s intent that all Project construction activities be conducted utilizing 

the existing horizontal alignment within the existing right-of-way.  The Design-Build 

Firm may submit a Technical Proposal that requires the acquisition of additional right-

of-way.  Any Technical Proposal that requires the acquisition of additional right-of-way 

will not extend the contract duration as set forth in the existing Request for Proposal 

under any circumstances. The Department will have sole authority to determine whether 

the acquisition of additional right-of-way on the Project is in the Department’s best 

interest, and the Department reserves the right to reject the acquisition of additional 

right-of-way. 

 

If a Design-Build Firm intends to submit a Technical Proposal that requires the 

acquisition of additional right-of-way, the Design-Build Firm shall discuss such a 

proposal with the Department as part of the Question & Answer process or as part of the 

Alternative Technical Concept process, as applicable.  If a Design-Build Firm submits a 

Technical Proposal that requires the acquisition of additional right-of-way and the 

Design-Build Firm fails to discuss such a proposal with the Department as part of the 

Question & Answer process or as part of the Alternative Technical Concept process, then 

the Department will not consider such aspects of the Proposal during the Evaluation 

process. If the Design-Build Firm’s Technical Proposal requires additional right-of-way, 

the additional right-of-way will be required to be directly acquired by the Department. 

The Design-Build Firm shall submit, along with the Technical Proposal, certified 

sketches and legal descriptions including area in square feet of any proposed additional 

right of way parcels.  On State funded projects, the additional right-of-way will be 

acquired by the Department in accordance with all applicable state laws.  On Federally 

funded projects, the additional right-of-way will be acquired by the Department in 

accordance with all applicable federal laws, specifically including but not limited to the 

Uniform Relocation Assistance and Real Property Acquisition Policies for Federal and 

Federally Assisted Programs (42 USC Chapter 61) and its implementing regulations.  All 

costs concerning the acquisition of additional right-of-way will be borne solely by the 

Design-Build Firm. The Department will have sole discretion with respect to the entire 

acquisition process of the additional right-of-way. 

 

If the Design-Build Firm’s Technical Proposal requires additional right-of-way, the 

acquisition of any such right-of-way shall be at no cost to the Department, and all costs 

associated with securing and making ready for use such right-of-way for the Project shall 

be borne solely by the Design-Build Firm as a part of the Design-Build Firm’s Lump Sum 

Price Bid. The Department will not advance any funds for any such right-of-way 

acquisition and the Design-Build Firm shall bear all risk of delays in the acquisition of 

the additional property, regardless of cause or source. 

 

The Department will provide to the successful Design-Build Firm an estimate of all costs 

related to the acquisition and use of the additional right of way for the project. At the 
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time the Design-Build Firm returns the executed contract to the Department, the Design-

Build Firm will provide the Department funds equal to the amount of the Department’s 

estimate along with a Letter of Credit approved by the Department in an amount equal to 

100% of the Department’s estimate.    If additional funds beyond the Department’s 

estimate are anticipated, the Design-Build Firm shall be solely responsible for all such 

costs and provide the same to the Department upon ten (10) days written notice from the 

Department. The Letter of Credit is for the purpose of securing the obligations of the 

Design-Build Firm with respect to the acquisition and use of additional right of way.  The 

Letter of Credit will be released upon the Department’s determination that all costs 

related to the acquisition of and making ready for use of the additional right of way have 

been satisfied. Any remaining funds provided will be returned to the Design-Build Firm.     

 

 

Any additional right-of-way must be acquired prior to the commencement of any 

construction on the Project.  The Design-Build Firm waives any and all rights or claims 

for information, compensation, or reimbursement of expenses with respect to the Design-

Build Firm’s payment to the Department for costs associated with the acquisition of the 

additional right-of-way.  The additional right-of-way cannot be used for any construction 

activity or other purpose until the Department has issued an applicable parcel clear 

letter or a Right-of-Way Certification for Construction. 

 

If the Department’s attempt to acquire the additional right-of-way is unsuccessful, then 

the Design-Build Firm shall provide a design of the Project within existing right-of-way 

and be required to complete the Project solely for the Lump Sum Price Bid, with no 

further monetary or time adjustments arising therefrom.  Under no circumstances will the 

Department be liable for any increase in either time or money impacts the Design-Build 

Firm suffers due to the Design-Build Firm’s proposed acquisition of additional right-of-

way, whether or not the acquisition is successful. 

 

 

 

 

 

 


